
Portland Harbor Superfund Site, Portland OR

Pre‐Remedial Design Investigation Study (PDI) Field Sampling Schedule

WBS Task WBS Task

Monday 3/12/18

Tuesday 3/13/18

Wednesday 3/14/18 2.1 Bathymetry

Thursday 3/15/18 2.1 Bathymetry

Friday 3/16/18 2.1 Bathymetry

Saturday 3/17/18

Sunday 3/18/18

Monday 3/19/18 2.1 Bathymetry X

Tuesday 3/20/18 2.1 Bathymetry X

Wednesday 3/21/18 2.1 Bathymetry X

Thursday 3/22/18 2.1 Bathymetry X

Friday 3/23/18 2.1 Bathymetry X

Saturday 3/24/18

Sunday 3/25/18

Monday 3/26/18 2.1 Bathymetry X

Tuesday 3/27/18 X

Wednesday 3/28/18 2.4 Surface Water (1st of 3) X X X

Thursday 3/29/18 2.4 Surface Water X X X

Friday 3/30/18 2.4 Surface Water X X X

Saturday 3/31/18 2.4 Surface Water X X

Sunday 4/1/18 2.4 Surface Water X X

Monday 4/2/18 DH Mob / Nicky at Warehouse X

Tuesday 4/3/18 2.9 Sediment Traps X X

Wednesday 4/4/18 2.9 Sediment Traps X X

Thursday 4/5/18 2.9 Sediment Traps 2.6 Fish Acoustic  X X

Friday 4/6/18 DH De‐mob X

Saturday 4/7/18

Sunday 4/8/18

Monday 4/9/18 2.2 Surface Sediment X X X

Tuesday 4/10/18 2.2 Surface Sediment X X X

Wednesday 4/11/18 2.2 Surface Sediment X X X

Thursday 4/12/18 2.2 Surface Sediment X X X

Friday 4/13/18 2.2 Surface Sediment X X X

Saturday 4/14/18 2.2 Surface Sediment X X

Sunday 4/15/18 2.2 Surface Sediment X X

Monday 4/16/18 2.2 Surface Sediment X X X

Tuesday 4/17/18 2.2 Surface Sediment X X X

Wednesday 4/18/18 2.2 Surface Sediment X X X

Thursday 4/19/18 2.2 Surface Sediment X X X

Friday 4/20/18 X

Saturday 4/21/18 2.2 Surface Sediment X X

Sunday 4/22/18 2.2 Surface Sediment X X

Monday 4/23/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X

Tuesday 4/24/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X

Wednesday 4/25/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X

Thursday 4/26/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X

Friday 4/27/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X

Saturday 4/28/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X

Sunday 4/29/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X

Monday 4/30/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X X

Tuesday 5/1/18 2.6 Fish Acoustic  X X X

Wednesday 5/2/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X X

Thursday 5/3/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X X

Friday 5/4/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X X

Saturday 5/5/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X

Sunday 5/6/18 2.2 Surface Sediment X X

Monday 5/7/18 2.2 Surface Sediment X X X

Tuesday 5/8/18 2.2 Surface Sediment X X X

Wednesday 5/9/18 2.2 Surface Sediment X X X

Thursday 5/10/18 2.2 Surface Sediment X X X

Friday 5/11/18 2.2 Surface Sediment X X X

Saturday 5/12/18 2.2 Surface Sediment X X

Sunday 5/13/18
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Day of Week Date

Monday 5/14/18 2.2 Surface Sediment X X X

Tuesday 5/15/18 2.2 Surface Sediment X X X

Wednesday 5/16/18 2.2 Surface Sediment X X X

Thursday 5/17/18 2.2 Surface Sediment X X X

Friday 5/18/18 2.2 Surface Sediment X X X

Saturday 5/19/18 2.2 Surface Sediment X X

Sunday 5/20/18 2.2 Surface Sediment X X

Monday 5/21/18 2.2 Surface Sediment X X X

Tuesday 5/22/18 2.2 Surface Sediment 2.6 Fish Acoustic  X X X X

Wednesday 5/23/18 2.2 Surface Sediment X X

Thursday 5/24/18 2.2 Surface Sediment X X

Friday 5/25/18

Saturday 5/26/18

Sunday 5/27/18

Monday 5/28/18

Tuesday 5/29/18 2.2 Surface Sediment X X X

Wednesday 5/30/18 2.2 Surface Sediment X X X

Thursday 5/31/18 2.2 Surface Sediment X X X

Friday 6/1/18 2.2 Surface Sediment X X X

Saturday 6/2/18 2.2 Surface Sediment X X

Sunday 6/3/18 2.2 Surface Sediment X X

Monday 6/4/18 2.2 Surface Sediment X X X

Tuesday 6/5/18 2.2 Surface Sediment X X X

Wednesday 6/6/18 2.2 Surface Sediment X X X

Thursday 6/7/18 2.2 Surface Sediment X X X

Friday 6/8/18 X

Saturday 6/9/18 2.2 Surface Sediment X X

Sunday 6/10/18 2.2 Surface Sediment X X

Monday 6/11/18 2.2 Surface Sediment X X X

Tuesday 6/12/18 2.2 Surface Sediment X X X

Wednesday 6/13/18 2.2 Surface Sediment X X X

Thursday 6/14/18 2.2 Surface Sediment X X X

Friday 6/15/18 2.2 Surface Sediment X X X

Saturday 6/16/18 2.2 Surface Sediment X X

Sunday 6/17/18 2.2 Surface Sediment X

Monday 6/18/18 2.8 Bulk Sediment (Porewater) X

Tuesday 6/19/18 2.8 Bulk Sediment (Porewater) X

Wednesday 6/20/18 2.8 Bulk Sediment (Porewater) X

Thursday 6/21/18

Friday 6/22/18 2.6 Fish Acoustic  X

Saturday 6/23/18

Sunday 6/24/18

Monday 6/25/18

Tuesday 6/26/18

Wednesday 6/27/18

Thursday 6/28/18 2.8 Porewater

Friday 6/29/18 2.8 Porewater X

Saturday 6/30/18

Sunday 7/1/18

Monday 7/2/18 2.8/2.9 Sediment Traps/Porewater X X X

Tuesday 7/3/18 2.8/2.9 Sediment Traps/Porewater X X X

Wednesday 7/4/18

Thursday 7/5/18 2.8 Porewater X

Friday 7/6/18

Saturday 7/7/18

Sunday 7/8/18

Monday 7/9/18 2.4 Surface Water X X X

Tuesday 7/10/18 2.4 Surface Water X X X

Wednesday 7/11/18 2.4 Surface Water X X X

Thursday 7/12/18 2.4 Surface Water X X X

Friday 7/13/18 2.4 Surface Water X X X

Saturday 7/14/18

Sunday 7/15/18
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Day of Week Date

Monday 7/16/18 2.5 Subsurface Sediment X X X X

Tuesday 7/17/18 2.5 Subsurface Sediment X X X X

Wednesday 7/18/18 2.5 Subsurface Sediment X X X X

Thursday 7/19/18 2.5 Subsurface Sediment X X X X

Friday 7/20/18 2.5 Subsurface Sediment X X X X

Saturday 7/21/18 2.5 Subsurface Sediment X X X

Sunday 7/22/18

Monday 7/23/18 2.5 Subsurface Sediment 2.6 Fish Acoustic  X X X X X

Tuesday 7/24/18 2.5 Subsurface Sediment 2.6 Fish Acoustic  X X X X X

Wednesday 7/25/18 2.5 Subsurface Sediment 2.6 Fish Acoustic  X X X X X

Thursday 7/26/18 2.5 Subsurface Sediment 2.6 Fish Acoustic  X X X X X

Friday 7/27/18 2.5 Subsurface Sediment X X X X

Saturday 7/28/18 2.5 Subsurface Sediment X X X

Sunday 7/29/18 2.5 Subsurface Sediment X X X

Monday 7/30/18 2.5 Subsurface Sediment X X X X

Tuesday 7/31/18 2.5 Subsurface Sediment X X X X

Wednesday 8/1/18 2.8 Porewater X X X

Thursday 8/2/18 2.8 Porewater X X

Friday 8/3/18 2.8 Porewater X X

Saturday 8/4/18

Sunday 8/5/18

Monday 8/6/18

Tuesday 8/7/18 X

Wednesday 8/8/18 X

Thursday 8/9/18 2.3 SMB Fish Tissue X

Friday 8/10/18 2.3 SMB Fish Tissue X

Saturday 8/11/18

Sunday 8/12/18

Monday 8/13/18 2.3 SMB Fish Tissue X X X

Tuesday 8/14/18 2.3 SMB Fish Tissue X X X

Wednesday 8/15/18 2.3 SMB Fish Tissue X X X

Thursday 8/16/18 2.3 SMB Fish Tissue X X X

Friday 8/17/18 2.3 SMB Fish Tissue X X X

Saturday 8/18/18 2.3 SMB Fish Tissue X X X

Sunday 8/19/18 2.3 SMB Fish Tissue X X

Monday 8/20/18 2.3 SMB Fish Tissue X X X

Tuesday 8/21/18 2.3 SMB Fish Tissue X X X

Wednesday 8/22/18 2.3 SMB Fish Tissue X X X

Thursday 8/23/18 2.3 SMB Fish Tissue X X X

Friday 8/24/18 2.3 SMB Fish Tissue X X X

Saturday 8/25/18 X

Sunday 8/26/18

Monday 8/27/18 2.6 Fish Acoustic  X X

Tuesday 8/28/18 X

Wednesday 8/29/18 X

Thursday 8/30/18 X

Friday 8/31/18 X

Saturday 9/1/18

Sunday 9/2/18

Monday 9/3/18

Tuesday 9/4/18 X

Wednesday 9/5/18 2.3 SMB Fish Tissue X X X

Thursday 9/6/18 2.3 SMB Fish Tissue X X X

Friday 9/7/18 2.3 SMB Fish Tissue X X X

Saturday 9/8/18 2.3 SMB Fish Tissue X X X

Sunday 9/9/18 2.3 SMB Fish Tissue X X

Monday 9/10/18 2.3 SMB Fish Tissue X X X

Tuesday 9/11/18 2.3 SMB Fish Tissue X X X

Wednesday 9/12/18 2.3 SMB Fish Tissue X X X

Thursday 9/13/18 2.3 SMB Fish Tissue X X

Friday 9/14/18 2.3 SMB Fish Tissue X X

Saturday 9/15/18 2.3 SMB Fish Tissue X X

Sunday 9/16/18

3/13/2018
8:16 AM



Portland Harbor Superfund Site, Portland OR

Pre‐Remedial Design Investigation Study (PDI) Field Sampling Schedule

WBS Task WBS Task

Abiotic Biotic

G
ra
vi
ty
 ‐
 G
lo
b
al
 D
iv
in
g

G
ra
vi
ty
 ‐
 R
V
 T
ie
to
n

G
ra
vi
ty
 ‐
 R
V
 C
ay
u
se
 

G
ra
vi
ty
 ‐
 R
V
 M

az
am

a

W
ar
e
h
o
u
se
 Q
A

Sh
o
re
 P
ro
ce
ss
in
g 

G
ra
vi
ty
 ‐
 J
o
n
 B
o
at

R
V
 B
al
la
rd

Day of Week Date

Monday 9/17/18

Tuesday 9/18/18

Wednesday 9/19/18

Thursday 9/20/18

Friday 9/21/18

Saturday 9/22/18

Sunday 9/23/18

Monday 9/24/18 2.6 Fish Acoustic  X

Tuesday 9/25/18

Wednesday 9/26/18

Thursday 9/27/18

Friday 9/28/18

Saturday 9/29/18

Sunday 9/30/18

Monday 10/1/18 2.9 Sediment Traps X X

Tuesday 10/2/18 2.9 Sediment Traps X X

Wednesday 10/3/18

Thursday 10/4/18

Friday 10/5/18

Saturday 10/6/18

Sunday 10/7/18

Monday 10/8/18

Tuesday 10/9/18

Wednesday 10/10/18

Thursday 10/11/18

Friday 10/12/18

Saturday 10/13/18

Sunday 10/14/18

Monday 10/15/18

Tuesday 10/16/18

Wednesday 10/17/18

Thursday 10/18/18

Friday 10/19/18

Saturday 10/20/18

Sunday 10/21/18

Monday 10/22/18 2.6 Fish Acoustic  X

Tuesday 10/23/18 2.6 Fish Acoustic  X

Wednesday 10/24/18 2.6 Fish Acoustic  X

Thursday 10/25/18 2.6 Fish Acoustic  X

Friday 10/26/18

Saturday 10/27/18

Sunday 10/28/18

Monday 10/29/18

Tuesday 10/30/18

Wednesday 10/31/18

Thursday 11/1/18

Friday 11/2/18

Saturday 11/3/18

Sunday 11/4/18

Monday 11/5/18

Tuesday 11/6/18

Wednesday 11/7/18

Thursday 11/8/18

Friday 11/9/18

Saturday 11/10/18

Sunday 11/11/18

Monday 11/12/18

Tuesday 11/13/18

Wednesday 11/14/18

Thursday 11/15/18

Friday 11/16/18

Saturday 11/17/18

Sunday 11/18/18
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Day of Week Date

Monday 11/19/18

Tuesday 11/20/18

Wednesday 11/21/18

Thursday 11/22/18

Friday 11/23/18 2.6 Fish Acoustic  X

Saturday 11/24/18

Sunday 11/25/18

Monday 11/26/18

Tuesday 11/27/18

Wednesday 11/28/18

Thursday 11/29/18

Friday 11/30/18 X

Saturday 12/1/18

Sunday 12/2/18

Monday 12/3/18 2.4 Surface Water X X X

Tuesday 12/4/18 2.4 Surface Water X X X

Wednesday 12/5/18 2.4 Surface Water X X X

Thursday 12/6/18 2.4 Surface Water X X X

Friday 12/7/18 2.4 Surface Water X X X

Saturday 12/8/18

Sunday 12/9/18

Monday 12/10/18 X

Tuesday 12/11/18 X

Wednesday 12/12/18

Thursday 12/13/18

Friday 12/14/18

Saturday 12/15/18

Sunday 12/16/18

Monday 12/17/18

Tuesday 12/18/18

Wednesday 12/19/18

Thursday 12/20/18

Friday 12/21/18 2.6 Fish Acoustic  X

Saturday 12/22/18

Sunday 12/23/18

Monday 12/24/18

Tuesday 12/25/18

Wednesday 12/26/18

Thursday 12/27/18

Friday 12/28/18

Saturday 12/29/18

Sunday 12/30/18

Monday 12/31/18

Tuesday 1/1/19

Wednesday 1/2/19 2.9 Sediment Traps X X

Thursday 1/3/19 2.9 Sediment Traps X X

Friday 1/4/19 2.9 Sediment Traps X X

Saturday 1/5/19

Sunday 1/6/19

Monday 1/7/19 X

Tuesday 1/8/19

Wednesday 1/9/19

Thursday 1/10/19

Friday 1/11/19

Saturday 1/12/19

Sunday 1/13/19

Monday 1/14/19

Tuesday 1/15/19

Wednesday 1/16/19

Thursday 1/17/19

Friday 1/18/19

Saturday 1/19/19

Sunday 1/20/19
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Day of Week Date

Monday 1/21/19

Tuesday 1/22/19

Wednesday 1/23/19 2.6 Fish Acoustic  X

Thursday 1/24/19

Friday 1/25/19

Saturday 1/26/19

Sunday 1/27/19

Monday 1/28/19

Tuesday 1/29/19

Wednesday 1/30/19

Thursday 1/31/19

Friday 2/1/19

Saturday 2/2/19

Sunday 2/3/19

Monday 2/4/19

Tuesday 2/5/19

Wednesday 2/6/19

Thursday 2/7/19

Friday 2/8/19

Saturday 2/9/19

Sunday 2/10/19

Monday 2/11/19

Tuesday 2/12/19

Wednesday 2/13/19

Thursday 2/14/19

Friday 2/15/19

Saturday 2/16/19

Sunday 2/17/19

Monday 2/18/19

Tuesday 2/19/19

Wednesday 2/20/19

Thursday 2/21/19

Friday 2/22/19 2.6 Fish Acoustic  X

Saturday 2/23/19

Sunday 2/24/19

Monday 2/25/19

Tuesday 2/26/19

Wednesday 2/27/19

Thursday 2/28/19

Friday 3/1/19

Saturday 3/2/19

Sunday 3/3/19

Monday 3/4/19

Tuesday 3/5/19

Wednesday 3/6/19

Thursday 3/7/19

Friday 3/8/19

Saturday 3/9/19

Sunday 3/10/19

Monday 3/11/19

Tuesday 3/12/19

Wednesday 3/13/19

Thursday 3/14/19

Friday 3/15/19

Saturday 3/16/19

Sunday 3/17/19

Monday 3/18/19

Tuesday 3/19/19

Wednesday 3/20/19

Thursday 3/21/19

Friday 3/22/19 2.6 Fish Acoustic  X

Saturday 3/23/19

Sunday 3/24/19
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Day of Week Date

Monday 3/25/19

Tuesday 3/26/19

Wednesday 3/27/19

Thursday 3/28/19

Friday 3/29/19

Saturday 3/30/19

Sunday 3/31/19

Monday 4/1/19

Tuesday 4/2/19

Wednesday 4/3/19

Thursday 4/4/19

Friday 4/5/19

Saturday 4/6/19

Sunday 4/7/19

Monday 4/8/19

Tuesday 4/9/19

Wednesday 4/10/19

Thursday 4/11/19

Friday 4/12/19

Saturday 4/13/19

Sunday 4/14/19

Monday 4/15/19

Tuesday 4/16/19

Wednesday 4/17/19

Thursday 4/18/19

Friday 4/19/19

Saturday 4/20/19

Sunday 4/21/19

Monday 4/22/19 2.6 Fish Acoustic  X

Tuesday 4/23/19 2.6 Fish Acoustic  X

Wednesday 4/24/19 2.6 Fish Acoustic  X

Thursday 4/25/19 2.6 Fish Acoustic  X

Friday 4/26/19

Saturday 4/27/19

Sunday 4/28/19

Notes: 

red = contingency days

= Weekend

= Holiday

Questions or concerns about this schedule? Please contact Nicky Moody (AECOM Field 

Coorinator) at (503) 969‐6310; Keith Kroeger (Geosyntec Field Coordinator) at (503) 701‐4538; 

or Jennifer Pretare (AECOM Deputy Project Manager) at (510) 681‐6401. 

Field staff should bring lunch and snacks, drinking water, sun protection, steel toe boots, and 

all weather outerwear. Mustang suit, PFD, and first aid supplies will be provided.
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